



San Diego International Airport

Future Capital Improvement Program CONSTRUCTION LIST

Estimated Advertise Date	Project	Construction Cost Estimate	Trade
*Q2 2023	Quieter Home Program Phase 12 Group 4	\$1,000,000	1,5,7,16,18
*Q2 2023	Quieter Home Program Phase 12 Group 5	\$2,000,000	1,5,7,16,18
Q2 2023	Fire Department Code Compliance	\$480,000	1,5,7,9,11,12,16,17,18,20,24,27,33
Q2 2023	Passenger Boarding Bridges Refurbishment at Terminal 2 West & Terminal 2 East	\$4,000,000	7, 18, 20, 35, and Specialty trade contractors
Q2 2023	Fire Department Code Compliance	\$480,000	1, 5, 7, 9, 11, 12, 16, 17, 18, 20, 24, 27, 33
Q2 2023	Hyoco Digital Sign Replacement at EDR	\$775,000	7, 9, 11, 17, 18, 27
Q2 2023	Modernize Baggage Handling System at Terminal 2 East	\$11,500,000	7, 9, 11, 17, 18, 27, 35
*Q2 2023	Quieter Home Program Phase 12 Group 9	\$1,200,000	1,5,7,16,18
*Q2 2023	Quieter Home Program Phase 12 Group 10	\$1,200,000	1,5,7,16,18
Q3 2023	Crosswalk Improvements & Sidewalk Replacement at Terminal 2	\$3,000,000	2, 7, 8, 11, 19, 20, 21, 25, 29, 30
Q3 2023	Parking Lot Camera Replacement at NTC & North Employee Lots	\$1,500,000	7, 9, 11, 17, 18, 26, 27
Q3 2023	EVSE & Breakdown Remodel at Taxi/TNC Lot	\$1,000,000	1, 2, 7, 8, 11, 17, 19, 21, 25, 29, 30
*Q3 2023	Quieter Home Program Phase 12 Group 11	\$1,000,000	1,5,7,16,18
*Q3 2023	Quieter Home Program Phase 12 Group 12	\$1,200,000	1,5,7,16,18
*Q4 2023	Quieter Home Program Phase 13 Group 1	\$ 1,200,000	1,5,7,16,18
*Q4 2023	Quieter Home Program Phase 13 Group 2	\$ 1,200,000	1,5,7,16,18
*Q4 2023	Quieter Home Program Phase 13 Group 3	\$ 1,200,000	1,5,7,16,18

Updated 4/27/2023

¹Information is considered an estimate. The Airport Authority reserves the right to change the schedule at any time.

*Q4 2023	Quieter Home Program Phase 13 Group 4	\$ 1,200,000	1,5,7,16,18
*Q1 2024	Quieter Home Program Phase 13 Group 5	\$ 1,200,000	1,5,7,16,18
*Q1 2024	Quieter Home Program Phase 13 Group 6	\$ 1,200,000	1,5,7,16,18
*Q1 2024	Quieter Home Program Phase 13 Group 7	\$ 1,200,000	1,5,7,16,18
*Q2 2024	Quieter Home Program Phase 13 Group 8	\$ 1,200,000	1,5,7,16,18
*Q3 2024	Quieter Home Program Phase 13 Group 9	\$1,200,000	1,5,7,16,18
*Q3 2024	Quieter Home Program Phase 13 Group 10	\$1,200,000	1,5,7,16,18
*Q3 2024	Quieter Home Program Phase 13 Group 11	\$1,200,000	1,5,7,16,18
*Q4 2024	Quieter Home Program Phase 13 Group 12	\$1,200,000	1,5,7,16,18

To identify your trade, see page 2. *Projects in italics use federal funds and contribute to the Airport's overall Disadvantaged Business Enterprise (DBE) Federal Fiscal Year 2023-2025 goal.* For updated Future Lists in Construction or Professional Services or Concessions/Passenger Services visit www.san.org/smallbusiness >Overview > click on 'Future List' of choice. To receive the latest bid information register your business on the Airport's vendor database at www.san.org/business.

To identify trades per project:

Go to the "Trade" column on the Construction List to view the trade numbers, then look at the trade list below to identify the trade with the corresponding number.

TRADE LIST

- | | |
|---------------------|--|
| 1 Carpentry | 20 Plumbing |
| 2 Concrete | 21 Rebar |
| 3 Dewatering | 22 Roofing |
| 4 Dry Utilities | 23 Sheet Metal |
| 5 Drywall | 24 Signage |
| 6 Earthwork | 25 Striping |
| 7 Electrical | 26 Surveillance |
| 8 Fencing | 27 Telecommunications |
| 9 Fire | 28 Tile |
| 10 Flooring | 29 Traffic control |
| 11 Hauling/Demo | 30 Waterproofing |
| 12 Hazmat Abatement | 31 Welding |
| 13 Iron work | 32 Wet Utilities |
| 14 Landscaping | 33 Ceiling and Finishes |
| 15 Masonry | 34 Furnishing |
| 16 Mechanical | 35 Equipment |
| 17 Millwork | 36 Remediation Services (ie: Asbestos) |
| 18 Painting | |
| 19 Paving | |

For additional questions, contact Small Business Development at (619) 400-2568 or SBD@san.org.